Accelerator Activity Coordination Meeting

* Date of Last Report on CD activities in AD
- August 3, 2004

- Today -
- Proposal for MI BPM project

- status of ongoing projects

- TeV BPM project
+ Blastman DB
- TeV IPM project

* Other projects -
- SDA
*  Tune Fitter
- TeV BPM software - orbit calculations etc

* Support for CD/AD software
+  Simulations
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AD P r'o_jec1's in CD (All projects listed in Feb.04 report)

Booster Monitoring project - support

Pbar flying wire upgrade - support

Tevatron Ionization Profile Monitor (IPM) Project - ongoing

SDA Analysis -reduced level of effort; request for more support

SDA Tools - support

Java Controls Application Tutorial - complete

BLASTdb Accelerator Magnet Database - phase 1 complete

Beam Smoothing Tools - on hold

Tevatron Cusper Software - on hold

Tevatron Tune Fitters - 0.5 FTE

Run IT Luminosity Upgrade Project - Project Management -
- Moved to AD

Booster IPM Calibration and Studies - ongoing

MCR software project - request withdrawn

Controls - Vax migration project?

SciDAC Accelerator Simulations - ongoing

TeV BPM project -ongoing

VXWorks support
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